

Consolidated Annual Procurement Plan

Ministry :		Ministry of Energy, Power and Mineral Resources															
Division :		Energy & Mineral Resources Division															
Organization :		Geological Survey of Bangladesh															
CONSOLIDATED ANNUAL PROCUREMENT PLAN																	
Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15			
Procuring Entity Name and Code :		Geological Survey of Bangladesh -															
Budget Type :		Revenue		Project / Programme Name and Code :			Not Available										
GSB/REV/GR11-18-19	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) Manual	PE	Government	600000.00	Planned Dates	01-Mar-2021	15-Mar-2021	29-Mar-2021	05-Apr-2021	12-Apr-2021	28-Apr-2021	-	28-Apr-2022
	1	Lot 1- Supply of different kinds of office stationery items.	1.00	nos					Planned Days	0	14	14	7	7	16	58	365
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR2-18-19	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) Manual	PE	Government	140000.00	Planned Dates	10-Mar-2021	24-Mar-2021	07-Apr-2021	14-Apr-2021	21-Apr-2021	07-May-2021	-	07-May-2022
	1	Lot -1- computer, printer and related accessories.	1.00	nos					Planned Days	0	14	14	7	7	16	58	365
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR11-19-20	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	1000000.00	Planned Dates	07-Oct-2020	21-Oct-2020	04-Nov-2020	11-Nov-2020	18-Nov-2020	01-Dec-2020	-	01-Dec-2021
	3	Different kinds of day to day office items like Towel, air freshner, tissue paper, plate glass for official use	1.00	nos					Planned Days	0	14	14	7	7	13	55	365
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR25-20-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	2000000.00	Planned Dates	05-Jan-2021	21-Oct-2020	04-Nov-2020	11-Nov-2020	18-Nov-2020	01-Dec-2020	-	01-Dec-2021
	4	Supply of different kind of field uniform and uniform for driver and 17-20 grade office staff	1.00	nos					Planned Days	0	-76	14	7	7	13	-35	365
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR11-19-20	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	1575000.00	Planned Dates	15-Apr-2021	29-Apr-2021	13-May-2021	20-May-2021	27-May-2021	14-Jun-2021	-	14-Jun-2022
	11	Supply of different parts of the vehicle named Mitsubishi pajero, Honda CRV, Rexton SUV, isuzu trooper, Toyota single cabini pickup, mitsubishi outlander SUV, toyota hiace microbus etc	1.00	nos					Planned Days	0	14	14	7	7	18	60	365
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR31-20-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	150000.00	Planned Dates	26-Aug-2020	02-Sep-2020	16-Sep-2020	23-Sep-2020	30-Sep-2020	28-Oct-2020	-	27-Dec-2020
	1	Electri bulb, LED tube light, electric wire, switch, switch board and installation service.	1.00	nos					Planned Days	0	7	14	7	7	28	63	60
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR23-19-20	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	PE	Government	300000.00	Planned Dates	23-Sep-2020	30-Sep-2020	14-Oct-2020	21-Oct-2020	28-Oct-2020	11-Nov-2020	-	11-Nov-2021
	1	Wif-maintenance strengthening service.	1.00	nos					Planned Days	0	7	14	7	7	14	49	365
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR11-20-21	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	PE	Government	80000.00	Planned Dates	03-Jun-2021	23-Mar-2021	06-Apr-2021	13-Apr-2021	20-Apr-2021	04-May-2021	-	03-Jun-2021
	1	Supply of Caller ID telephone set and related service	28.00	nos					Planned Days	0	-72	14	7	7	14	-30	30
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR3-20-21	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	PE	Government	1108000.00	Planned Dates	07-Feb-2021	02-Dec-2020	16-Dec-2020	23-Dec-2020	30-Dec-2020	27-Jan-2021	-	28-Mar-2021
	1	Supply of lab equipment of various lab and related services	1.00	nos					Planned Days	0	-67	14	7	7	28	-11	60
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR4-20-21	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	PE	Government	260000.00	Planned Dates	24-Mar-2021	24-Feb-2021	10-Mar-2021	17-Mar-2021	24-Mar-2021	31-Mar-2021	-	30-Apr-2021
	1	different fire extinguisher and various items related to coffee making and table and related services.	1.00	nos					Planned Days	0	-28	14	7	7	7	7	30
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR5-20-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	1710000.00	Planned Dates	07-Feb-2021	28-Oct-2020	11-Nov-2020	18-Nov-2020	25-Nov-2020	23-Dec-2020	-	23-Mar-2021
	2	Lot- 1- Different Wrench and chain Tong Lot- 2- Different sized Drilling bit and reaming shell	1.00	nos					Planned Days	0	-102	14	7	7	28	-46	90
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR6-20-21	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	PE	Government	800000.00	Planned Dates	09-Feb-2021	05-Nov-2020	19-Nov-2020	26-Nov-2020	03-Dec-2020	31-Dec-2020	-	31-Mar-2021
	1	Supply of master chair, master Table, guest chair, almira, file cabinet etc and related services	1.00	nos					Planned Days	0	-96	14	7	7	28	-40	90
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR8-20-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	800000.00	Planned Dates	02-Jun-2021	09-Jun-2021	23-Jun-2021	30-Jun-2021	07-Jul-2021	04-Aug-2021	-	02-Nov-2021
	3	Supply of hard drive, RAM, DVD drive, motherboard and various other parts for repairing of computer & associated equipment and related services. Supply of different items for AC repairing and servicing Supply of different equipment for lab equipment repairing	1.00	nos					Planned Days	0	7	14	7	7	28	63	90
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR10-20-21	Lot No.	Lot Description	Qty.	Unit	DPM (NCT) Manual	PE	Government	100000.00	Planned Dates	08-Dec-2020	15-Nov-2020	29-Nov-2020	06-Dec-2020	13-Dec-2020	20-Dec-2020	-	19-Jan-2021
	1	supply of consumables, banner, decoration for victory day observation.	1.00	nos					Planned Days	0	-23	14	7	7	7	12	30
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Dr. Mohd. Sher Ali - Director General																
GSB/REV/GR11-20-21	Lot	Lot Description	Qty.	Unit	RFQ (NCT)	PE	Government	140000.00	Planned Dates	16-Feb-2021	18-Nov-2020	02-Dec-2020	09-Dec-2020	15-Dec-2020	22-Dec-2020	-	21-Jan-2021

Lot Details				RFQ (NCT)	PE	Government	Value	Planned Dates	Actual Dates	Contract Schedule									
Lot No.	Lot Description	Qty.	Unit							06-Apr-2021	13-Apr-2021	27-Apr-2021	04-May-2021	11-May-2021	18-May-2021	-	17-Jun-2021		
1	Supply of Portable Computer, Printers, related accessories and related services	1.00	nos	Manual				Planned Days: 0	Actual Dates: -	-90	14	7	6	7	-56		30		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				RFQ (NCT)	PE	Government	280000.00	Planned Dates	Actual Dates	06-Apr-2021	13-Apr-2021	27-Apr-2021	04-May-2021	11-May-2021	18-May-2021	-	17-Jun-2021		
1	Maintenance services for water purifier	1.00	nos	Manual				Planned Days: 0	Actual Dates: -	7	14	7	7	7	42		30		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				RFQ (NCT)	PE	Government	150000.00	Planned Dates	Actual Dates	07-Sep-2020	14-Sep-2020	28-Sep-2020	05-Oct-2020	12-Oct-2020	19-Oct-2020	-	19-Oct-2021		
1	Lift maintenance service	2.00	nos	Manual				Planned Days: 0	Actual Dates: -	7	14	7	7	7	42		365		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				LTM (NCT)	PE	Government	1391900.00	Planned Dates	Actual Dates	04-Nov-2020	18-Nov-2020	02-Dec-2020	09-Dec-2020	16-Dec-2020	13-Jan-2021	-	14-Mar-2021		
1	LOT 1: Repair of various scientific equipments	1.00	nos	Manual				Planned Days: 0	Actual Dates: -	14	14	7	7	28	70		60		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				LTM (NCT)	PE	Government	433000.00	Planned Dates	Actual Dates	10-Nov-2020	24-Nov-2020	08-Dec-2020	15-Dec-2020	22-Dec-2020	19-Jan-2021	-	20-Mar-2021		
1	Lot: Repair of various computer	1.00	nos	Manual				Planned Days: 0	Actual Dates: -	14	14	7	7	28	70		60		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				RFQ (NCT)	PE	Government	100000.00	Planned Dates	Actual Dates	16-Nov-2020	26-Nov-2020	10-Dec-2020	17-Dec-2020	24-Dec-2020	21-Jan-2021	-	21-Apr-2021		
1	Printing and binding of Telephone manual and related service	300.00	nos	Manual				Planned Days: 0	Actual Dates: -	10	14	7	7	28	66		90		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				RFQ (NCT)	PE	Government	300000.00	Planned Dates	Actual Dates	01-Dec-2020	08-Dec-2020	22-Dec-2020	29-Dec-2020	05-Jan-2021	12-Jan-2021	-	13-Mar-2021		
1	Supply of 40 KVA three phase AC Voltage Regulator, OPB can Indication, HIB PCB	1.00	nos	Manual				Planned Days: 0	Actual Dates: -	7	14	7	7	7	42		60		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				RFQ (NCT)	PE	Government	150000.00	Planned Dates	Actual Dates	06-Dec-2020	13-Dec-2020	27-Dec-2020	03-Jan-2021	10-Jan-2021	17-Jan-2021	-	18-Mar-2021		
1	Supply of database app	1.00	nos	Manual				Planned Days: 0	Actual Dates: -	7	14	7	7	7	42		60		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				LTM (NCT)	PE	Government	720000.00	Planned Dates	Actual Dates	29-Dec-2020	12-Jan-2021	26-Jan-2021	02-Feb-2021	09-Feb-2021	09-Mar-2021	-	24-Mar-2021		
Lot2	Lot 1: Various consumables for seminar Lot 2: License for zoom software	1.00	nos	Manual				Planned Days: 0	Actual Dates: -	14	14	7	7	28	70		15		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				RFQ (NCT)	PE	Government	100000.00	Planned Dates	Actual Dates	03-Feb-2021	11-Feb-2021	25-Feb-2021	04-Mar-2021	11-Mar-2021	18-Mar-2021	-	15-Apr-2021		
1	Supply of binding register	200.00	nos	Manual				Planned Days: 0	Actual Dates: -	8	14	7	7	7	43		28		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				LTM (NCT)	PE	Government	2300000.00	Planned Dates	Actual Dates	25-Feb-2021	11-Mar-2021	25-Mar-2021	01-Apr-2021	08-Apr-2021	22-Apr-2021	-	21-Jun-2021		
2	Lot 1: supply of various kinds lab items Lot 2: Supply of various kinds of chemical items	1.00	nos	Manual				Planned Days: 0	Actual Dates: -	14	14	7	7	14	56		60		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				RFQ (NCT)	PE	Government	300000.00	Planned Dates	Actual Dates	10-Mar-2021	14-Mar-2021	14-Mar-2021	15-Mar-2021	16-Mar-2021	16-Mar-2021	-	31-Mar-2021		
1	Supply of lighting service	1.00	nos	Manual				Planned Days: 0	Actual Dates: -	4	0	1	1	0	6		15		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				RFQ (NCT)	PE	Government	115000.00	Planned Dates	Actual Dates	10-Mar-2021	14-Mar-2021	14-Mar-2021	15-Mar-2021	16-Mar-2021	16-Mar-2021	-	31-Mar-2021		
1	Mujib 100 logo	1.00	nos	Manual				Planned Days: 0	Actual Dates: -	4	0	1	1	0	6		15		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				RFQ (NCT)	PE	Government	125000.00	Planned Dates	Actual Dates	11-Mar-2021	15-Mar-2021	15-Mar-2021	15-Mar-2021	16-Mar-2021	16-Mar-2021	-	31-Mar-2021		
1	Different bags, Diary, flower vase, Banner and related services	1.00	nos	Manual				Planned Days: 0	Actual Dates: -	4	0	0	1	0	5		15		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				RFQ (NCT)	PE	Government	300000.00	Planned Dates	Actual Dates	16-Mar-2021	21-Mar-2021	21-Mar-2021	22-Mar-2021	29-Mar-2021	05-Apr-2021	-	05-May-2021		
1	Supply of water filter	2.00	nos	Manual				Planned Days: 0	Actual Dates: -	5	0	1	7	7	20		30		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				OTM (NCT)	PE	Government	800000.00	Planned Dates	Actual Dates	25-Mar-2021	08-Apr-2021	22-Apr-2021	29-Apr-2021	06-May-2021	03-Jun-2021	-	02-Aug-2021		
1	Supply of different kinds of official furniture and relates services	1.00	nos	e-GP				Planned Days: 0	Actual Dates: -	14	14	7	7	28	70		60		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				RFQ (NCT)	PE	Government	150000.00	Planned Dates	Actual Dates	25-Mar-2021	04-Apr-2021	04-Apr-2021	11-Apr-2021	18-Apr-2021	16-May-2021	-	15-Jul-2021		
1	Printing service for the yearly book of GSB	200.00	nos	Manual				Planned Days: 0	Actual Dates: -	10	0	7	7	28	52		60		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Lot Details				RFQ (NCT)	PE	Government	220000.00	Planned Dates	Actual Dates	15-Mar-2021	18-Mar-2021	18-Mar-2021	25-Mar-2021	01-Apr-2021	29-Apr-2021	-	14-May-2021		
1				Manual				Planned Days: 0	Actual Dates: -	3	0	7	7	28	45		15		
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			

2	Supply of standard lunch supply of crest for the freedom fighters	1.00	nos							Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/GR14/20-21		Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PE	Government	510000.00	Planned Dates	09-May-2021	23-May-2021	06-Jun-2021	13-Jun-2021	20-Jun-2021	27-Jun-2021	-	26-Aug-2021	
		0	Different geo chemical lab testing items	4.00	nos	e-GP				Planned Dates	0	14	14	7	7	7	49	60	
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/GR30/20-21		Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PE	Government	600000.00	Planned Dates	09-May-2021	23-May-2021	06-Jun-2021	13-Jun-2021	20-Jun-2021	27-Jun-2021	-	26-Aug-2021	
		0	Analytical chemistry lab equipments	2.00	nos	e-GP				Planned Dates	0	14	14	7	7	7	49	60	
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/GR15/20-21		Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	900000.00	Planned Dates	06-May-2021	23-May-2021	06-Jun-2021	13-Jun-2021	20-Jun-2021	27-Jun-2021	-	27-Jul-2021	
		1	Supply of air cooler	5.00	nos	Manual				Planned Dates	0	17	14	7	7	7	52	30	
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/GR13/20-21		Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	500000.00	Planned Dates	09-May-2021	23-May-2021	06-Jun-2021	13-Jun-2021	20-Jun-2021	27-Jun-2021	-	27-Jul-2021	
		1	various kinds of books	1.00	nos	Manual				Planned Dates	0	14	14	7	7	7	49	30	
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/GR32/20-21		Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	PE	Government	150000.00	Planned Dates	02-Jun-2021	09-Jun-2021	23-Jun-2021	30-Jun-2021	07-Jul-2021	21-Jul-2021	-	20-Aug-2021	
		1	various types of sample collection bag for geological survey.	1.00	nos	Manual				Planned Dates	0	7	14	7	7	14	49	30	
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/GR9/20-21		Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	PE	Government	300000.00	Planned Dates	03-Jun-2021	08-Jun-2021	22-Jun-2021	29-Jun-2021	06-Jul-2021	13-Jul-2021	-	23-Jul-2021	
		1	Sanitizer Items Sanitary items	1.00	nos	Manual				Planned Dates	0	5	14	7	7	7	40	10	
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
Total Value of Procurement										Total : 24177900.00									
CONSOLIDATED ANNUAL PROCUREMENT PLAN																			
Package No.	Description of Procurement Package Works					Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2					3	4	5	6	7	8	9	10	11	12	13	14	15	16
Procuring Entity Name and Code :		Geological Survey of Bangladesh -																	
Budget Type :		Revenue		Project / Programme Name and Code :			Not Available												
GSB/REV/WR11/19-20		Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	143270.00	Planned Dates	-	27-Aug-2020	10-Sep-2020	24-Sep-2020	01-Oct-2020	08-Oct-2020	22-Oct-2020	-	20-Apr-2021
		1	Construction of different sheds for drilling site and demolition after field activities	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	14	56	180
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/WR9/19-20		Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	312400.00	Planned Dates	-	08-Sep-2020	22-Sep-2020	06-Oct-2020	13-Oct-2020	20-Oct-2020	17-Nov-2020	-	16-May-2021
		1	Construction and demolition of approach road for 75/20 drilling site	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	180
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/WR12/19-20		Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	461500.00	Planned Dates	-	23-Sep-2020	07-Oct-2020	21-Oct-2020	28-Oct-2020	04-Nov-2020	02-Dec-2020	-	31-May-2021
		2	Transportation service works for 75/20 drilling site	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	180
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/WR1/20-21		Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1200000.00	Planned Dates	-	06-Oct-2020	20-Oct-2020	03-Nov-2020	10-Nov-2020	17-Nov-2020	15-Dec-2020	-	13-Jun-2021
		1	Tubewell boring works in different districts of bangladesh	1.00	nos	Manual				Planned Dates	0	0	14	14	7	28	70	180	
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/WR2/20-21		Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1800000.00	Planned Dates	-	17-Sep-2020	01-Oct-2020	15-Oct-2020	22-Oct-2020	29-Oct-2020	26-Nov-2020	-	25-May-2021
		1	SPT Works in different districts of bangladesh	1.00	nos	Manual				Planned Dates	0	0	14	14	7	28	70	180	
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/WR5/20-21		Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	4150000.00	Planned Dates	-	15-Feb-2021	01-Mar-2021	15-Mar-2021	22-Mar-2021	29-Mar-2021	26-Apr-2021	-	02-Nov-2021
		5	Lot1- Renovation works for Mujib Corner Lot2- Renovation works for prayer room Lot3- Renovation works for Different lab Lot4- Renovation works for GIS Branch Lot5-Renovation works for different sections	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	190
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/WR8/20-21		Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	PE	Government	300000.00	Planned Dates	-	02-Mar-2021	09-Mar-2021	23-Mar-2021	30-Mar-2021	06-Apr-2021	04-May-2021	-	02-Aug-2021
		1	Repair of different furniture	1.00	nos	Manual				Planned Dates	0	0	7	14	7	7	28	63	90
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/WR3/20-21		Lot No.	Lot Description	Qty.	Unit	DPM (NCT)	PE	Government	450000.00	Planned Dates	-	16-Mar-2021	21-Mar-2021	04-Apr-2021	11-Apr-2021	18-Apr-2021	16-May-2021	-	15-Jul-2021
		3	Lot 1: Tube well boring works Lot 2: SPT boring works Lot 3: sample bags	1.00	nos	Manual				Planned Dates	0	0	5	14	7	7	28	61	60
										Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																			
GSB/REV/WR4/20-21		Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	PE	Government	600000.00	Planned Dates	-	03-Jun-2021	08-Jun-2021	22-Jun-2021	29-Jun-2021	06-Jul-2021	03-Aug-2021	-	02-Sep-2021
		2	1: Renovation works for 513, 210, 211, 212 and other areas of GSB. 2: Various civil repairing works in gsb hq. dhaka.	1.00	nos	Manual				Planned Dates	0	0	5	14	7	7	28	61	30
										Actual Dates	-	-	-	-	-	-	-	-	-

															Electronically Signed By : Dr. Mohd. Sher Ali - Director General							
GSB/REV/GR312/20-21	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT) Manual	PE	Government	180000.00	Planned Dates	03-Jun-2021	08-Jun-2021	22-Jun-2021	29-Jun-2021	06-Jul-2021	18-Jul-2021	-	28-Jul-2021					
	1	Wifi strengthening items supply and fittings	1.00	nos					Planned Days	0	0	5	14	7	7	12	45	10				
									Actual Dates	-	-	-	-	-	-	-						
Total Value of Procurement								Total : 9587170.00									Electronically Signed By : Dr. Mohd. Sher Ali - Director General					
CONSOLIDATED ANNUAL PROCUREMENT PLAN																						
Package No.	Description of Procurement Package Services				Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Esttd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise EOJ	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
1	2				3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
Procuring Entity Name and Code :		Geological Survey of Bangladesh -																				
Budget Type :		Revenue		Project / Programme Name and Code :				Not Available														
GSB_REV_NCSR2_20-21	Package No.	Package Description	Qty.	Unit	LCS (NCT) Manual	PE	Government	2000000.00	Planned Dates	24-Feb-2021	25-Mar-2021	22-Apr-2021	06-May-2021	03-Jun-2021	24-Jun-2021	01-Jul-2021	08-Jul-2021	-	04-Jan-2022			
	GSB_REV_NCSR2_20-21	Non consulting service for Geological Drilling 75/21 site at Dinagpur District	1.00	nos					Planned Days	0	29	28	14	28	21	7	7	134	180			
									Actual Dates	-	-	-	-	-	-	-	-	-				
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																						
GSB_REV_NCSR1_20-21	Package No.	Package Description	Qty.	Unit	SFB (NCT) Manual	PE	Government	520000.00	Planned Dates	18-Mar-2021	14-Apr-2021	12-May-2021	19-May-2021	02-Jun-2021	23-Jun-2021	30-Jun-2021	07-Jul-2021	-	05-Sep-2021			
	GSB_REV_NCSR1_20-21	Renewal of contract agreement for supply of standalone outsourcing manpower for electrician and lift man.	2.00	nos					Planned Days	0	27	28	7	14	21	7	7	111	60			
									Actual Dates	-	-	-	-	-	-	-	-					
Total Value of Procurement								Total : 2520000.00									Electronically Signed By : Dr. Mohd. Sher Ali - Director General					